
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/23/2012

ESTIMATE SUMMARY 08:24:01

CONTID: C17282         ESTIMATE NO: 0016 FINL 2005

PCN: 17282-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CR 222/223 INTERSECTION IMPROV PERCENT TIME:

PROJECT NO: ES51602-123                   

CR 222/223 INTERSECTION IMPROV

NAME OF ROAD: 160A

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

OLDCASTLE SW GROUP INC. dba FOUR CORNER MATERIALS PAY PERIOD ENDING 01/23/2012 DATE TIME STARTED 02/26/2010

6699 CR 521 DATE LET 01/28/2010 DATE WORK BEGAN 03/15/2010

 DATE AWARDED 02/09/2010 DATE TIME STOPPED 09/09/2011

 DATE CONTRACT EXECUTED 02/25/2010 DATE ACCEPTED 09/09/2011

Bayfield CO 81122     970/247-2172 DATE NOTICE TO PROCEED 02/26/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,713,969.90 PARTICIPATING $ $ 13,770.00

AWARD PROJECT AMT: 5,293,814.51 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 79,407.22

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

-0.04

13,770.00

13,770.00

93,177.22

$

$

$

$

5,713,969.94

0.00

5,713,969.94

0.00

5,713,969.94

0.00

0.00

5,713,969.94

0.00

AMOUNT DUE 5,713,969.94 93,177.22

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 93,177.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

561.0 TIME ALLOW: 9/9/2011 ??:??:??

ORIG TIME ALLOW: 5/26/2011 ??:??:??
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PCN: 17282-BID    ESTIMATE RUN 01/23/2012

PROJECT: ES51602-123                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:24:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 24.800

0.000

201-00001  
 

24.800

ACRE

621.00000 15,400.8024.800

0.00

0010 Removal of Structure 9.000

0.000

202-00001  
 

9.000

EACH

594.00000 5,346.009.000

0.00

0015 Removal of Pipe 512.000

0.000

202-00035  
 

512.000

LF  

15.00000 7,680.00512.000

0.00

0020 Removal of Delineator 66.000

0.000

202-00090  
 

66.000

EACH

10.00000 660.0066.000

0.00

0025 *Removal of Asphalt Mat 4,997.000

0.000

202-00220  
 

4,997.000

SY  

1.30000 6,496.104,997.000

0.00

0030 *Removal of Asphalt Mat (Planing) 2,487.000

0.000

202-00240  
 

2,487.000

SY  

4.04000 10,047.482,487.000

0.00

0035 Removal of Ground Sign 8.000

0.000

202-00810  
 

8.000

EACH

200.00000 1,600.008.000

0.00

0040 *Removal of Fence 17,343.000

0.000

202-01000  
 

17,343.000

LF  

0.35000 6,070.0517,343.000

0.00

0045 *Removal of Guardrail Type 3 258.000

0.000

202-01130  
 

258.000

LF  

3.36000 866.88258.000

0.00

0050 *Removal of End Anchorage 2.000

0.000

202-01300  
 

2.000

EACH

130.00000 260.002.000

0.00

0055 *Removal of Cattle Guard 1.000

0.000

202-01400  
 

1.000

EACH

2,200.00000 2,200.001.000

0.00
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PCN: 17282-BID    ESTIMATE RUN 01/23/2012

PROJECT: ES51602-123                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:24:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Plug Culvert 2.000

0.000

202-04001  
 

2.000

EACH

241.00000 482.002.000

0.00

0065 *Clean Culvert 5.000

0.000

202-04002  
 

5.000

EACH

1,850.00000 9,250.005.000

0.00

0070 Abandon Well 2.000

0.000

202-04100  
 

2.000

EACH

1,709.00000 3,418.002.000

0.00

0075 *Embankment Material (Complete In Place) 50,455.000

0.000

203-00060  
 

50,455.000

CY  

6.35000 320,389.2550,455.000

0.00

0080 *Muck Excavation 1,959.000

0.000

203-00100  
 

1,959.000

CY  

10.40000 20,373.601,959.000

0.00

0085 *Rock Excavation 991.000

0.000

203-00400  
 

991.000

CY  

19.50000 19,324.50991.000

0.00

0090 *Proof Rolling 4.000

0.000

203-01100  
 

4.000

HOUR

122.46000 489.844.000

0.00

0095 *Rolling 3.000

0.000

203-01140  
 

3.000

HOUR

89.12000 267.363.000

0.00

0100 *Blading 4.000

0.000

203-01500  
 

4.000

HOUR

132.00000 528.004.000

0.00

0105 *Hydraulic Excavator 71.000

0.000

203-01565  
 

71.000

HOUR

183.12000 13,001.5271.000

0.00

0110 *Combination Loader 10.000

0.000

203-01594  
 

10.000

HOUR

108.62000 1,086.2010.000

0.00
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PCN: 17282-BID    ESTIMATE RUN 01/23/2012

PROJECT: ES51602-123                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:24:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Potholing 101.000

0.000

203-01597  
 

101.000

HOUR

190.00000 19,190.00101.000

0.00

0120 *Laborer 449.000

0.000

203-02330  
 

449.000

HOUR

37.50000 16,837.50449.000

0.00

0125 *Structure Excavation 3,793.000

0.000

206-00000  
 

3,793.000

CY  

17.00000 64,481.003,793.000

0.00

0130 *Structure Backfill (Class 1) 773.000

0.000

206-00100  
 

773.000

CY  

25.00000 19,325.00773.000

0.00

0135 *Topsoil 6,769.000

0.000

207-00205  
 

6,769.000

CY  

4.20000 28,429.806,769.000

0.00

0140 *Stockpile Topsoil 6,769.000

0.000

207-00210  
 

6,769.000

CY  

2.50000 16,922.506,769.000

0.00

0145 *Wetland Topsoil 1,084.000

0.000

207-00305  
 

1,084.000

CY  

13.00000 14,092.001,084.000

0.00

0150 *Stockpile Wetland Topsoil 413.000

0.000

207-00310  
 

413.000

CY  

12.00000 4,956.00413.000

0.00

0155 *Erosion Log (18 Inch) 6,938.000

0.000

208-00003  
 

6,938.000

LF  

4.95000 34,343.106,938.000

0.00

0160 *Erosion Bales (Weed Free) 201.000

0.000

208-00011  
 

201.000

EACH

9.00000 1,809.00201.000

0.00

0165 *Silt Fence 13,596.000

0.000

208-00020  
 

13,596.000

LF  

1.01000 13,731.9613,596.000

0.00



CONTID: C17282         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 17282-BID    ESTIMATE RUN 01/23/2012

PROJECT: ES51602-123                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:24:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Sediment Basin - Deleted by CDOT 105 dated Oct.  12, 11 0.000

0.000

208-00030  
 

0.000

EACH

3,500.00000 0.000.000

0.00

0175 Check Dam - Deleted by CDOT 105 dated Oct. 12, 11 0.000

0.000

208-00040  
 

0.000

EACH

429.00000 0.000.000

0.00

0180 *Concrete Washout Structure 2.000

0.000

208-00045  
 

2.000

EACH

500.00000 1,000.002.000

0.00

0185 *Vehicle Tracking Pad 4.000

0.000

208-00070  
 

4.000

EACH

300.00000 1,200.004.000

0.00

0190 Removal and Disposal of Sediment (Labor) 105.000

0.000

208-00103  
 

105.000

HOUR

65.00000 6,825.00105.000

0.00

0195 Removal and Disposal of Sediment (Equipment) 20.000

0.000

208-00105  
 

20.000

HOUR

125.00000 2,500.0020.000

0.00

0200 *Erosion Control Supervisor 274.000

0.000

208-00206  
 

274.000

DAY 

65.00000 17,810.00274.000

0.00

0205 Dust Palliative (Magnesium Chloride) 3,500.000

0.000

209-00600  
 

3,500.000

GAL 

0.92000 3,220.003,500.000

0.00

0210 *Reset Mailbox Structure (Type 1) 4.000

0.000

210-00011  
 

4.000

EACH

200.00000 800.004.000

0.00

0215 *Reset Mailbox Structure (Type 2) - Deleted by CDOT 105
dated Oct. 12, 11

0.000

0.000

210-00012  
 

0.000

EACH

225.00000 0.000.000

0.00

0220 *Reset Mailbox Structure (Type 3) 4.000

0.000

210-00013  
 

4.000

EACH

250.00000 1,000.004.000

0.00



CONTID: C17282         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 17282-BID    ESTIMATE RUN 01/23/2012

PROJECT: ES51602-123                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:24:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Reset Ground Sign 8.000

0.000

210-00810  
 

8.000

EACH

150.00000 1,200.008.000

0.00

0230 *Seeding (Native) 26.500

0.000

212-00006  
 

26.500

ACRE

395.00000 10,467.5026.500

0.00

0235 *Seeding (Wetlands) 0.800

0.000

212-00028  
 

0.800

ACRE

340.00000 272.000.800

0.00

0240 *Soil Conditioning 26.500

0.000

212-00032  
 

26.500

ACRE

404.25000 10,712.6326.500

0.00

0245 *Mulching (Weed Free Straw) 21.600

0.000

213-00004  
 

21.600

ACRE

363.50000 7,851.6021.600

0.00

0250 *Mulch Tackifier 2,159.000

0.000

213-00061  
 

2,159.000

LB  

2.52000 5,440.682,159.000

0.00

0255 *Landscape Maintenance - ESCROWED 0.000

1.000

214-00000  
 

1.000

L S 

13,770.00000 13,770.001.000

13,770.00

0260 *Deciduous Tree (1.5 Inch Caliper) 50.000

0.000

214-00215  
 

50.000

EACH

375.00000 18,750.0050.000

0.00

0265 *Deciduous Shrub (5 Gallon Container) 182.000

0.000

214-00350  
 

182.000

EACH

59.00000 10,738.00182.000

0.00

0270 *Brush Layer Cutting 185.000

0.000

214-01010  
 

185.000

EACH

1.40000 259.00185.000

0.00

0275 *Transplant Plug 5.000

0.000

215-00600  
 

5.000

EACH

36.00000 180.005.000

0.00
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PCN: 17282-BID    ESTIMATE RUN 01/23/2012

PROJECT: ES51602-123                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:24:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Soil Retention Blanket (Straw/Coconut) 23,223.000

0.000

216-00041  
 

23,223.000

SY  

1.85000 42,962.5523,223.000

0.00

0285 *Aggregate Base Course (Class 2) 43,173.500

0.000

304-02000  
 

43,173.500

TON 

14.26000 615,654.1143,173.500

0.00

0286 Added Item (Dollar)/ Price Reduction ABC (Cl 2) -1,101.530

0.000

900-00006  
 

-1,101.530

DOL 

1.00000 -1,101.53-1,101.530

0.00

0290 *Aggregate Base Course (Class 6) 18,223.610

0.000

304-06000  
 

18,223.610

TON 

15.24000 277,727.8218,223.610

0.00

0291 Added Item (Dollar)/ Price Reduction - ABC (CL 6) -11,581.790

0.000

900-00006  
 

-11,581.790

DOL 

1.00000 -11,581.79-11,581.790

0.00

0295 Aggregate Base Course (Special) 1,134.050

0.000

304-09014  
 

1,134.050

TON 

22.44000 25,448.081,134.050

0.00

0300 Hot Mix Asphalt (Patching) (Asphalt) 108.070

0.000

403-00720  
 

108.070

TON 

175.00000 18,912.25108.070

0.00

0305 *Hot Mix Asphalt (Grading SX) (75) 14,187.760

0.000

403-34701  
 

14,187.760

TON 

48.00000 681,012.4814,187.760

0.00

0310 Asphalt Cement Performance Grade (PG 58-28) - D eleted 
by CDOT 105 dated Oct. 12, 11

0.000

0.000

411-03352  
 

0.000

TON 

490.00000 0.000.000

0.00

0315 Asphalt Cement Performance Grade (PG 64-22) 838.220

0.000

411-03354  
 

838.220

TON 

490.00000 410,727.80838.220

0.00

0320 Emulsified Asphalt (Slow-Setting) 3,125.000

0.000

411-10255  
 

3,125.000

GAL 

5.00000 15,625.003,125.000

0.00
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PCN: 17282-BID    ESTIMATE RUN 01/23/2012

PROJECT: ES51602-123                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:24:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 Geotextile (Drainage) (Class 2) 736.000

0.000

420-00113  
 

736.000

SY  

3.00000 2,208.00736.000

0.00

0330 Riprap (9 Inch) 51.000

0.000

506-00209  
 

51.000

CY  

82.00000 4,182.0051.000

0.00

0335 Riprap (12 Inch) 295.000

0.000

506-00212  
 

295.000

CY  

42.00000 12,390.00295.000

0.00

0340 Geogrid Reinforcement 45.000

0.000

506-01020  
 

45.000

SY  

2.94000 132.3045.000

0.00

0345 *Concrete Lined Ditch 396.000

0.000

507-00550  
 

396.000

LF  

64.16000 25,407.36396.000

0.00

0350 *Concrete Class B 204.600

0.000

601-01000  
 

204.600

CY  

298.86000 61,146.76204.600

0.00

0355 *Reinforcing Steel 9,980.000

0.000

602-00000  
 

9,980.000

LB  

0.80000 7,984.009,980.000

0.00

0360 18 Inch Corrugated Steel Pipe 963.000

0.000

603-10180  
 

963.000

LF  

37.00000 35,631.00963.000

0.00

0365 24 Inch Corrugated Steel Pipe 385.000

0.000

603-10240  
 

385.000

LF  

45.00000 17,325.00385.000

0.00

0370 36 Inch Corrugated Steel Pipe 492.000

0.000

603-10360  
 

492.000

LF  

59.00000 29,028.00492.000

0.00

0375 48 Inch Corrugated Steel Pipe 467.000

0.000

603-10480  
 

467.000

LF  

71.00000 33,157.00467.000

0.00
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PCN: 17282-BID    ESTIMATE RUN 01/23/2012

PROJECT: ES51602-123                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:24:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 72 Inch Corrugated Steel Pipe - Deleted by CDOT  105 
dated Oct. 12, 11

0.000

0.000

603-10720  
 

0.000

LF  

121.00000 0.000.000

0.00

0385 24 Inch Equivalent Corrugated Steel Pipe Arch 140.000

0.000

603-15024  
 

140.000

LF  

52.00000 7,280.00140.000

0.00

0390 18 Inch Steel End Section 14.000

0.000

603-30018  
 

14.000

EACH

200.00000 2,800.0014.000

0.00

0395 24 Inch Steel End Section 9.000

0.000

603-30024  
 

9.000

EACH

251.00000 2,259.009.000

0.00

0400 36 Inch Steel End Section 3.000

0.000

603-30036  
 

3.000

EACH

613.00000 1,839.003.000

0.00

0405 24 Inch Equivalent Arch Steel End Section 8.000

0.000

603-31324  
 

8.000

EACH

267.00000 2,136.008.000

0.00

0410 4 Inch Plastic Pipe 20.000

0.000

603-50004  
 

20.000

LF  

17.50000 350.0020.000

0.00

0415 24 Inch Plastic Pipe 390.000

0.000

603-50024  
 

390.000

LF  

48.00000 18,720.00390.000

0.00

0420 Manhole Slab Base (5 Foot) 3.000

0.000

604-30005  
 

3.000

EACH

2,929.00000 8,787.003.000

0.00

0425 Manhole Slab Base (10 Foot) 4.000

0.000

604-30010  
 

4.000

EACH

3,811.00000 15,244.004.000

0.00

0430 Manhole Slab Base (15 Foot) 1.000

0.000

604-30015  
 

1.000

EACH

4,149.00000 4,149.001.000

0.00
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PCN: 17282-BID    ESTIMATE RUN 01/23/2012

PROJECT: ES51602-123                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:24:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *Guardrail Type 3 (6-3 Post Spacing) 1,325.000

0.000

606-00301  
 

1,325.000

LF  

16.72000 22,154.001,325.000

0.00

0440 *Transition Type 3G 2.000

0.000

606-01370  
 

2.000

EACH

1,430.00000 2,860.002.000

0.00

0445 *Transition Type 3J 1.000

0.000

606-01385  
 

1.000

EACH

1,065.00000 1,065.001.000

0.00

0450 *End Anchorage (Nonflared) 4.000

0.000

606-02003  
 

4.000

EACH

1,900.00000 7,600.004.000

0.00

0455 *End Anchorage (Flared) 2.000

0.000

606-02005  
 

2.000

EACH

1,580.00000 3,160.002.000

0.00

0460 *End Post 33.000

0.000

607-00005  
 

33.000

EACH

120.00000 3,960.0033.000

0.00

0465 *Corner and Line Brace Post 48.000

0.000

607-00010  
 

48.000

EACH

150.00000 7,200.0048.000

0.00

0470 *End Post (Special) 43.000

0.000

607-00015  
 

43.000

EACH

250.00000 10,750.0043.000

0.00

0475 *Corner and Line Brace Post (Special) 59.000

0.000

607-00020  
 

59.000

EACH

350.00000 20,650.0059.000

0.00

0480 *Fence Barbed Wire with Metal Posts (Special) 10,087.000

0.000

607-01010  
 

10,087.000

LF  

1.35000 13,617.4510,087.000

0.00

0485 *Fence Deer 12,564.000

0.000

607-11350  
 

12,564.000

LF  

10.00000 125,640.0012,564.000

0.00
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PCN: 17282-BID    ESTIMATE RUN 01/23/2012

PROJECT: ES51602-123                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:24:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 *Fence (Plastic) 4,490.000

0.000

607-11525  
 

4,490.000

LF  

3.00000 13,470.004,490.000

0.00

0495 *Fence Barrier With Metal Posts 364.000

0.000

607-21300  
 

364.000

LF  

3.00000 1,092.00364.000

0.00

0500 *Fence (Animal Protection) 440.000

0.000

607-56001  
 

440.000

LF  

3.00000 1,320.00440.000

0.00

0505 *Pedestrian Gate (Special) 16.000

0.000

607-60001  
 

16.000

EACH

550.00000 8,800.0016.000

0.00

0510 *Game Ramp 4.000

0.000

607-60002  
 

4.000

EACH

7,000.00000 28,000.004.000

0.00

0515 *16 Foot Gate (Special) 2.000

0.000

607-60117  
 

2.000

EACH

2,000.00000 4,000.002.000

0.00

0520 *20 Foot Gate 0.000

0.000

607-60120  
 

0.000

EACH

900.00000 0.000.000

0.00

0525 *16 Foot Deer Guard - Deleted by CDOT 105 dated  Oct. 
12, 11

0.000

0.000

611-00017  
 

0.000

EACH

23,498.50000 0.000.000

0.00

0530 *24 Foot Cattle Guard 1.000

0.000

611-00024  
 

1.000

EACH

17,458.84000 17,458.841.000

0.00

0535 *84 Foot Deer Guard - Deleted by CDOT 105 dated  Oct. 
12, 11

0.000

0.000

611-00085  
 

0.000

EACH

80,270.82000 0.000.000

0.00

0540 *Delineator (Type I) 241.000

0.000

612-00001  
 

241.000

EACH

16.00000 3,856.00241.000

0.00
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REF
NO.
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NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:24:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 *Delineator (Type II) 64.000

0.000

612-00002  
 

64.000

EACH

17.00000 1,088.0064.000

0.00

0550 *Delineator (Type III) 53.000

0.000

612-00003  
 

53.000

EACH

18.00000 954.0053.000

0.00

0555 *Wildlife Detection System 1.000

0.000

613-05150  
 

1.000

L S 

476,000.00000 476,000.001.000

0.00

0555 MATERIAL ALLOWANCE 2" & 3" Electrical Conduit 0.000

0.000DOL 

1.00000 0.000.000

0.00

0555 MATERIAL ALLOWANCE 17,000 LF THHN Wire 0.000

0.000DOL 

1.00000 0.000.000

0.00

0555 MATERIAL ALLOWANCE Senstar WDS Equipment 0.000

0.000DOL 

1.00000 0.000.000

0.00

0555 MATERIAL ALLOWANCE Location Markers 0.000

0.000DOL 

1.00000 0.000.000

0.00

0555 MATERIAL ALLOWANCE Wildlife Signs 0.000

0.000DOL 

1.00000 0.000.000

0.00

0555 MATERIAL ALLOWANCE Correct to LS item - Materia l seq. 
1-5

0.000

0.000L S 

98,776.65000 0.000.000

0.00

0560 *Sign Panel (Class I) 305.000

0.000

614-00011  
 

305.000

SF  

15.50000 4,727.50305.000

0.00

0565 *Sign Panel (Class II) 124.000

0.000

614-00012  
 

124.000

SF  

22.30000 2,765.20124.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
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UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:24:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0570 *Steel Sign Support (2-Inch Round)(Post) 324.000

0.000

614-01512  
 

324.000

LF  

3.15000 1,020.60324.000

0.00

0575 *Steel Sign Support (2-Inch Round)(Socket) 34.000

0.000

614-01522  
 

34.000

EACH

67.50000 2,295.0034.000

0.00

0580 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st) 239.000

0.000

614-01575  
 

239.000

LF  

9.44000 2,256.16239.000

0.00

0585 *Steel Sign Support (2-1/2 Inch Round NP-40)(Sl ipbase) 21.000

0.000

614-01578  
 

21.000

EACH

135.00000 2,835.0021.000

0.00

0590 *Barricade (Type 3 F-B) 1.000

0.000

614-80312  
 

1.000

EACH

500.00000 500.001.000

0.00

0595 *18 Inch Welded Steel Siphon Pipe 157.000

0.000

616-21180  
 

157.000

LF  

178.00000 27,946.00157.000

0.00

0595 MATERIAL ALLOWANCE Siphon Pipe 0.000

0.000LF  

44.30000 0.000.000

0.00

0600 *24 Inch Welded Steel Siphon Pipe 158.000

0.000

616-21240  
 

158.000

LF  

187.00000 29,546.00158.000

0.00

0600 MATERIAL ALLOWANCE Siphon Pipe 0.000

0.000LF  

54.70000 0.000.000

0.00

0605 18 Inch Trash Guard 2.000

0.000

616-30018  
 

2.000

EACH

400.00000 800.002.000

0.00

0610 24 Inch Trash Guard 2.000

0.000

616-30024  
 

2.000

EACH

600.00000 1,200.002.000

0.00
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PROJECT: ES51602-123                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:24:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0615 36 Inch Trash Guard 2.000

0.000

616-30036  
 

2.000

EACH

1,002.00000 2,004.002.000

0.00

0620 4 Inch Valve and Valve Box 1.000

0.000

616-50032  
 

1.000

EACH

1,013.00000 1,013.001.000

0.00

0625 *18 Inch Welded Steel Pipe (Jacked) 110.000

0.000

619-10187  
 

110.000

LF  

350.00000 38,500.00110.000

0.00

0625 MATERIAL ALLOWANCE Steel Pipe 0.000

0.000LF  

44.30000 0.000.000

0.00

0630 *24 Inch Welded Steel Pipe (Jacked) 100.000

0.000

619-10247  
 

100.000

LF  

380.00000 38,000.00100.000

0.00

0630 MATERIAL ALLOWANCE Steel Pipe 0.000

0.000LF  

54.70000 0.000.000

0.00

0635 *60 Inch Welded Steel Pipe 80.000

0.000

619-10600  
 

80.000

LF  

610.00000 48,800.0080.000

0.00

0635 MATERIAL ALLOWANCE Steel Pipe 0.000

0.000LF  

309.60000 0.000.000

0.00

0640 *60 Inch Welded Steel Pipe (Jacked) 80.000

0.000

619-10607  
 

80.000

LF  

1,873.00000 149,840.0080.000

0.00

0640 MATERIAL ALLOWANCE Steel Pipe 0.000

0.000LF  

309.60000 0.000.000

0.00

0645 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

75,000.00000 75,000.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:24:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0646 Construction Surveying (Hourly) 90.000

0.000

625-00001  
 

90.000

HOUR

100.00000 9,000.0090.000

0.00

0650 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

250,000.00000 250,000.001.000

0.00

0655 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

2,831.54000 2,831.541.000

0.00

0660 Epoxy Pavement Marking 177.000

0.000

627-00005  
 

177.000

GAL 

85.00000 15,045.00177.000

0.00

0665 *Pavement Marking Paint (Waterborne) 253.000

0.000

627-00011  
 

253.000

GAL 

33.00000 8,349.00253.000

0.00

0670 *Preformed Plastic Pavement Marking (Type I) - Deleted 
by CDOT 105 dated Oct. 12, 11

0.000

0.000

627-01001  
 

0.000

SF  

9.00000 0.000.000

0.00

0675 *Preformed Plastic Pavement Marking (Word-Symbo l) (Type
I) 

754.000

0.000

627-30324  
 

754.000

SF  

23.62000 17,809.48754.000

0.00

0680 *Preformed Plastic Pavement Marking (Xwalk-Stop  Line) 215.000

0.000

627-30329  
 

215.000

SF  

12.00000 2,580.00215.000

0.00

0685 *Flagging 3,597.000

0.000

630-00000  
 

3,597.000

HOUR

18.00000 64,746.003,597.000

0.00

0690 *Traffic Control Inspection 185.000

0.000

630-00007  
 

185.000

DAY 

45.00000 8,325.00185.000

0.00

0695 *Traffic Control Management 255.000

0.000

630-00012  
 

255.000

DAY 

350.00000 89,250.00255.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD

08:24:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0700 *Construction Traffic Sign (Panel Size A) 8.000

0.000

630-80341  
 

8.000

EACH

68.00000 544.008.000

0.00

0705 *Construction Traffic Sign (Panel Size B) 40.000

0.000

630-80342  
 

40.000

EACH

187.00000 7,480.0040.000

0.00

0710 *Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

4.000

EACH

201.00000 804.004.000

0.00

0715 *Construction Traffic Sign (Special) 103.000

0.000

630-80344  
 

103.000

SF  

32.00000 3,296.00103.000

0.00

0720 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

2.000

EACH

17,482.50000 34,965.002.000

0.00

0725 *Drum Channelizing Device 18.000

0.000

630-80360  
 

18.000

EACH

64.00000 1,152.0018.000

0.00

0730 *Drum Channelizing Device (With Light) (Flashin g) 3.000

0.000

630-80363  
 

3.000

EACH

81.50000 244.503.000

0.00

0735 *Concrete Barrier (Temporary) 530.000

0.000

630-80370  
 

530.000

LF  

75.00000 39,750.00530.000

0.00

0740 *Traffic Cone 58.000

0.000

630-80380  
 

58.000

EACH

10.25000 594.5058.000

0.00

0745 *Impact Attenuator (Temporary) 4.000

0.000

630-85010  
 

4.000

EACH

2,500.00000 10,000.004.000

0.00

0750 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:24:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0755 F/A Partnering - Deleted by CDOT 105 dated Oct.  12, 11 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0760 F/A Asphalt Pavement Incentive -14,839.600

0.000

700-70012  
 

-14,839.600

F A 

1.00000 -14,839.60-14,839.600

0.00

0765 F/A Fuel Cost Adjustment - Deleted by CDOT 105 dated 
Oct. 12, 11

0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0770 F/A Roadway Smoothness Incentive -3,759.250

0.000

700-70018  
 

-3,759.250

F A 

1.00000 -3,759.25-3,759.250

0.00

0775 F/A Asphalt Cement Cost Adjustment 15,427.930

0.000

700-70019  
 

15,427.930

F A 

1.00000 15,427.9315,427.930

0.00

0780 F/A On-The-Job Trainee 1,127.600

0.000

700-70020  
 

1,127.600

EACH

1.00000 1,127.601,127.600

0.00

0785 F/A OJT Colorado Training Program - Deleted by CDOT 105
dated Oct. 12, 11

0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0790 F/A ESB Program 5,000.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 5,000.005,000.000

0.00

0795 F/A Wildlife Mitigation 12,708.120

0.000

700-70034  
 

12,708.120

F A 

1.00000 12,708.1212,708.120

0.00

0800 F/A Adjust Utilities - Deleted by CDOT 105 date d Oct. 
12, 11

0.000

0.000

700-70060  
 

0.000

F A 

1.00000 0.000.000

0.00

0805 F/A Erosion Control 1,500.000

0.000

700-70380  
 

1,500.000

F A 

1.00000 1,500.001,500.000

0.00
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NO.
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AMOUNT
THIS

PERIOD

08:24:01
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CAT NO0200 ROADWAY 

0860 6 Inch Pipe Underdrain 470.000

0.000

605-83560  
 

470.000

LF  

28.55000 13,418.50470.000

0.00

0865 84 Inch Corrugated Steel Pipe 62.000

0.000

603-10840  
 

62.000

LF  

288.00000 17,856.0062.000

0.00

0870 Added Item (Dollar)/ Restock 72" CSP 359.690

0.000

900-00006  
 

359.690

DOL 

1.00000 359.69359.690

0.00

0875 3 Inch Electrical Conduit (Bored) 300.000

0.000

613-00306  
 

300.000

LF  

40.15000 12,045.00300.000

0.00

0880 3 Inch Electrical Conduit (Plastic) 700.000

0.000

613-01300  
 

700.000

LF  

19.80000 13,860.00700.000

0.00

0885 Wiring Intersection Lighting 1.000

0.000

613-10000  
 

1.000

L S 

4,235.00000 4,235.001.000

0.00

0890 Luminaire (Special) LED Luminaire 2.000

0.000

613-16000  
 

2.000

EACH

1,787.50000 3,575.002.000

0.00

0890 MATERIAL ALLOWANCE LED Luminaire 0.000

0.000EACH

821.00000 0.000.000

0.00

0895 Light Standard Steel (40 Foot) 2.000

0.000

613-32400  
 

2.000

EACH

4,714.60000 9,429.202.000

0.00

0900 Light Standard Foundation 2.000

0.000

613-40010  
 

2.000

EACH

1,705.00000 3,410.002.000

0.00

0905 Photoelectric Cell 2.000

0.000

613-50010  
 

2.000

EACH

55.00000 110.002.000

0.00
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REF
NO.

ITEM
NO.

ITEM
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PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD

08:24:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0910 Added Item (Each)/ Furnish and Install Electric al 
Service

1.000

0.000

900-00007  
 

1.000

EACH

1,925.00000 1,925.001.000

0.00

0915 16 Foot Deer Guard 16' Wide - Deleted by CDOT 1 05 dated
Oct. 12, 11

0.000

0.000

611-00017  
 

0.000

EACH

31,072.38000 0.000.000

0.00

0916 Added Item (Each)/ 20 Foot Deer Guard / 16' Wid e 1.000

0.000

900-00007  
 

1.000

EACH

38,840.00000 38,840.001.000

0.00

0917 Added Item (Each)/ 24 Foot Deer Guard / 16' Wid e 1.000

0.000

900-00007  
 

1.000

EACH

41,228.00000 41,228.001.000

0.00

0920 84 Foot Deer Guard 16' Wide 2.000

0.000

611-00085  
 

2.000

EACH

112,137.00000 224,274.002.000

0.00

0925 Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

1.000

EACH

5,638.00000 5,638.001.000

0.00

0930 Inlet Type C (10 Foot) 1.000

0.000

604-00310  
 

1.000

EACH

9,840.00000 9,840.001.000

0.00

0935 Erosion Control Liquidated Damages -8.000

0.000

900-00030  
 

-8.000

DAY 

875.00000 -7,000.00-8.000

0.00

0940 Added Item (Dollar)/ Supplier Lien - Deleted by  CDOT 
105 dated Oct. 12, 11

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0945 12 Inch Plastic Pipe 737.000

0.000

603-50012  
 

737.000

LF  

45.00000 33,165.00737.000

0.00

0950 Added Item (Foot)/ Wildlife Detection System Se nsor 
Cable

525.000

0.000

900-00012  
 

525.000

LF  

2.50000 1,312.50525.000

0.00
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REF
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NO.
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CUMULATIVE
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CAT NO0200 ROADWAY 

0955 Barricade (Type 3 M-A) (Temporary) 8.000

0.000

630-80335  
 

8.000

EACH

210.00000 1,680.008.000

0.00

0960 Added Item (Dollar)/ Rackmount Fiber Unit for W DS 1,134.500

0.000

900-00006  
 

1,134.500

DOL 

1.00000 1,134.501,134.500

0.00

0965 Removal of Pavement Marking 465.000

0.000

202-00250  
 

465.000

SF  

2.09000 971.85465.000

0.00

0970 Added Item (Dollar)/ - Deleted by CDOT 105 date d Oct. 
12, 11

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0975 Added Item (Dollar)/ Stormwater Containment Dit ch (FA) 48,966.740

0.000

900-00006  
 

48,966.740

DOL 

1.00000 48,966.7448,966.740

0.00

0980 Added Item (Lump Sum)/ Deer Guard Modifications 1.000

0.000

900-00014  
 

1.000

L S 

13,775.30000 13,775.301.000

0.00

0985 Mobilization (Raptor Restrictions) 1.000

0.000

626-00000  
 

1.000

L S 

28,898.28000 28,898.281.000

0.00

0990 Unclassified Excavation 4,028.000

0.000

203-00000  
 

4,028.000

CY  

4.97000 20,019.164,028.000

0.00

0995 Added Item (Dollar)/ Fencing Supplies required for 
Modifications

1,001.880

0.000

900-00006  
 

1,001.880

DOL 

1.00000 1,001.881,001.880

0.00

1000 Added Item (Lump Sum)/ Small Animal Crossing - Sta. 
344+03

1.000

0.000

900-00014  
 

1.000

L S 

3,868.16000 3,868.161.000

0.00

CAT 5,496,405.3713,770.005,496,405.37CURRENT AMT0200 $ $ $
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
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QTY THIS PERIOD

QTY TO DATE
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0810 *Structure Excavation 374.000

0.000

206-00000  
 

374.000

CY  

17.00000 6,358.00374.000

0.00

0815 *Structure Backfill (Class 1) 374.000

0.000

206-00100  
 

374.000

CY  

25.00000 9,350.00374.000

0.00

0820 Geotextile (Drainage) (Class 2) 120.000

0.000

420-00113  
 

120.000

SY  

3.00000 360.00120.000

0.00

0825 Geotextile (Separator) (Class 2) 353.000

0.000

420-00133  
 

353.000

SY  

3.00000 1,059.00353.000

0.00

0830 Riprap (12 Inch) 60.000

0.000

506-00212  
 

60.000

CY  

42.00000 2,520.0060.000

0.00

0835 *Concrete Class D (Box Culvert) 239.500

0.000

601-03030  
 

239.500

CY  

539.75000 129,270.13239.500

0.00

0840 *Reinforcing Steel 49,178.000

0.000

602-00000  
 

49,178.000

LB  

0.80000 39,342.4049,178.000

0.00

CAT 188,259.530.00188,259.53CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0845 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

14,250.00000 14,250.001.000

0.00

0850 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

13,255.00000 13,255.001.000

0.00

0855 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,800.00000 1,800.001.000

0.00

CAT 29,305.000.0029,305.00CURRENT AMT0400 $ $ $

$ 5,713,969.9013,770.00$5,713,969.90$CURRENT AMTPROJECT TOTAL


